

Ridgemark Area Wastewater Treatment Improvements Construction Project Updates

July 18, 2011 – The following construction activities are expected:

1. Residents may encounter various types of light and heavy construction traffic, and delivery vehicles.
2. Majority of construction traffic will utilize Southside Road Gate.
3. Mobilization of equipment for grading and excavation activities.
4. Transportation of construction materials.
5. Install phone line from Georges Drive to RMK 1 via SSCWD existing access road.
6. Installing temporary fencing at main sewer lift station on Marks Drive.
7. Surveying and grading activities near and at existing RMK 1 WWTP areas.
8. Specific equipment may require coordination for alternative accesses from Main or South gates.